Delta Plan and EIR Schedule

Agenda ltem 9
Attachment 5

N?:el:?ncg;ls Council —-EIR Council — Delta Plan Workgroups
December Publish NOP e Delta Plan Outline
(post 12/6) e Process to create EIR alternatives
January 1/18-27 - Scoping Meetings e Development of Delta Plan
(post 1/17) Alternatives
February Existing Conditions o 1% Draft Delta Plan e Development of Delta Plan
(post 2/14) List of EIR Alternatives
March Initial results of Impact Assessments 2™ Draft Delta Plan
(post 3/14)
April Additional results of Impact Assessments | ® 3" Draft Delta Plan
(post 4/18) Initial mitigation measures
May Proposed Project Description e Final Draft Delta Plan
(post 5/16)
June Publish Draft EIR — mid-June e Publish Draft Delta Plan — mid-June
(post 6/13)
July Public workshop
(post 7/18)
August Summary of public comments e Summary of public comments
(post 8/15)
September 1 summary of potential changes to Draft | ® 1% Draft Final Delta Plan
(post 9/12) EIR
October 2™ summary potential changes to Draft | ® 2™ Draft Final Delta Plan
(post 10/17) EIR
November Final Summary of Changes to Draft EIR | ® Final Delta Plan
(post 11/7)
December Final EIR published ¢ Final Delta Plan and report to

(post 12/12)

legislature
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